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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 25 Suppl. No. 1 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Adjustment of Compensation at Lump Sum:

ITEM 1.
Revise the barrier rail near Hinge A.

The following revised plan sheets detail the changes addressed in this change order: 893R4, 893S1R1, 894R4, and
894S1R1 (of 1204) as shown on sheets 2 through 5 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) number TC-RFI-0203R0
with respect to changes listed above.

Adjustment of Compensation at LUmP SUM.......c.oooiiiiiniiiii e e $86,303.00

ITEM 2.

The items identified above in this change order have been paid as part of CCO 108S1 resolution. Therefore, the amount
due under this change order will be adjusted by the amount paid under CCO 108S1 to prevent a double payment. Total
amount paid under CCO 108S1, and to be credited to this change, is $50,000.00.

Adjustment of Compensation at LUMP SUM........oooiiiiiii e <$50,000.00>

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Adjustment of Compensation at Lump SUM...........cooiiiiiiiiiiiieei e $86,303.00
(ITEM 2) Amount paid under CCO 108S1 for this chanqe order <$50,000.00>
Total net pay for this change order $36,303.00

This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all
markups by reason of this change.

Estimated Cost: Increase Decrease [ | $36,303.00
By reason of t/ru§ order the time of completion will be adjusted as follows: 0 Days
Submitted by
Signature / / 4 Resident Engineer =
it Kannu Balan, Senior T.E. Date //—/& "’//
Approval‘R( ofimended by

J
Signature ﬁ(\,?" /é} Program Manager  _ / 7
@"1 / /l»—‘y/y//, RAain /nwmqi,_j'b <. Tony Anziano, Program Manager Date // /é/d o4

Engineer Approvalby

Slgnature/ / “Program Manager /
C% Tony Anziano, Program Manager Date ! ’ 2. dl' /II

We the underagned%ntractor ‘have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with thie ordered work and filing a written protest within the time therein specified.

Contractor Agéptance hy

Signature (Print name and title) Date

BRIAN A. IETRRSEN~ PROTBECT DIRECIONY  23NDVI




